Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

Failure to obtain

this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI)

Harrisville Ritchie - Troop 4 State Police

County: [Ritchie

Tenant:

Customer: State of WV - BTOP Funding

LCR #: BB43A11 FTR Project #:11205799

State Contact: | Cindy Smith FTR Contact: |Jason Anderson
Telephone #: | 304.957.6905 Telephone #:|304.344.7232

BTOP Specific Information:

Building Type: (Select from
Address: Star Route 80, Box 3, Harrisville, WV_26362 drop-down):
GPS Start: 39.20951 -81.0474 Single tenant Bulding |

CO: Pennsboro GPS Stop: 39.20103 -81.04507 IR\ghl of Way Considerations:

Brief description of the special

construction work. Place fiber to Harrisville Ritchie - Troop 4 State Police

Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/

Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability

Aerial Fiber 82C 5000 Existing $2,530 $9,400 $0 $9,300 $0 $21,230.16 100% reusable non-feeder route W |

Entrance Fiber 85C 300 New $277 $0 $0 $1,240 $800 $2,316.84 | Entrance cable |

Poles 1ic 16 New $6,258 $0 $4,340 $0 $26,735 $37,333.37 | 100°% reusable non-fescer oute_ w |
$0.00 |
$0.00 bt
$0.00 =z
$0.00 .4
$0.00 .
$0.00 =
$0.00 b

TOTAL 5,316 $9,065.48 $9,400 $4,340 $10,540 $27,534.89 $60,880.37 |

Breakdown of Material Investment

Fiber Counts:

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned

and actual)

Broadband use

Poles = 16

Anchors =9 extra capacity 48

Estimated Build: 4,390' Actual Build: 5,300' Difference: 910'. Difference between estimated/actual may be attributed to

the placement of slack loops and building entrace facilities.

I hereby certify the estimates contained on this LCR approval form are true and accurate.

6/11/2011

Signature: Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic

NA SHPO Clearance
NA WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
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10/14/2011
Signature: Teresa Schuller, Environmental Project Manager Date
B A N
Approved: 10/18/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
» —
m// o of ] e
Approved: X 10/17/2011
Signature: GIT Michael L. ich, Project Inv 'Project Director Date
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